

POSSIBILITY	HOURLY RATE DKK	ESTIMATED TIME CONSUMPTION	TOTAL COSTS DKK THOUSAND	DISADVANTAGE	ADVANTAGE
Own IT department	700	300	210	The IT department has many other tasks. This would be just one of many. Will we get high enough priority?	The knowledge will stay with the company.
External SAP consultant	1400	200	280	Will leave the project once the task has been performed. His knowledge will be lost to the company and cannot be used in connection with maintenance.	An expert who will perform the task in the shortest time possible. The contract will ensure maximum prioritization (a new expert must be provided if the existing one withdraws).
Newly appointed employee	300	500	150	The project itself bears the risk of dismissal and faults.	
Project participant Jens	300	400	120		Familiar with the specification of requirements.

FIGURE 4.48
Options in connection with resource selection.