

PROJECT COSTS	PROJECT SCHEDULE	PROJECT'S PRODUCT/ RESULT	RISK CONSEQUENCE (QUALITATIVE)	RISK CONSEQUENCE (QUANTITATIVE)
May increase by a maximum of 10 %	Milestone, maximum one week's delay	Fewer changes	MINOR	1
May increase by 10-25 %	Milestone, 1-3 weeks' delay	Major changes that require the customer's acceptance	MEDIUM	5
Increase by more than 25 %	Milestone, more than three weeks' delay	Changes the customer cannot accept	MAJOR	25

FIGURE 4.58
Risk consequence – example.