

ORGANIZATION	DEFINITION
PMI ¹	Project management is the application of knowledge, skills, tools, and techniques to project activities to meet project requirements.
ISO ²	Project management is the planning, organizing, monitoring, controlling and reporting of all aspects of a project and the motivation of all those involved in it to achieve the project objectives.
IPMA ³	Project management is the planning, organization, monitoring and control of all aspects of a project and the motivation of all involved to achieve the project objectives safely and within agreed time, cost and performance criteria.
PRINCE2 ⁴	The planning, delegating, monitoring and control of all aspects of the project, and the motivation of those involved, to achieve the project objectives within the expected performance targets for time, cost, quality, scope, benefits and risks.

- 1 PMBOK (2017)
- 2 ISO 21500 (2012)
- 3 ICB (2015)
- 4 PRINCE2 (2017)

FIGURE 1.13
International organizations' definition of project management.