

	OPPORTUNITY IDENTIFICATION	PLANNING AND SPECIFICATION WORK	EXECUTION, CONTROL AND MONITORING PHASE	PRODUCT HANDOVER AND PROJECT EVALUATION	OPERATIONS AND MAINTENANCE
	Integration management p. 172	Integration management p. 247	Integration management p. 334	Integration management p. 452	Integration management p. 492
	Scope management p. 175	Scope management p. 250	Scope management p. 338	Scope management p. 456	Scope management p. 497
	Schedule management p. 195	Schedule management p. 262	Schedule management p. 347	Schedule management p. 462	Schedule management p. 501
	Cost management p. 200	Cost management p. 280	Cost management p. 357	Cost management p. 467	Cost management p. 504
	Quality management p. 208	Quality management p. 284	Quality management p. 367	Quality management p. 471	Quality management p. 507
	Resource management p. 216	Resource management p. 288	Resource management p. 375	Resource management p. 473	Resource management p. 513
	Communications management p. 219	Communications management p. 291	Communications management p. 399	Communications management p. 479	Communications management p. 519
	Risk management p. 226	Risk management p. 299	Risk management p. 422	Risk management p. 482	Risk management p. 521
	Procurement management p. 233	Procurement management p. 313	Procurement management p. 427	Procurement management p. 483	Procurement management p. 523
	Project Stakeholder p. 235	Project Stakeholder p. 318	Project Stakeholder p. 437	Project Stakeholder p. 486	Project Stakeholder p. 525
	Summary p. 241	Summary p. 327	Summary p. 447	Summary p. 489	Summary p. 526

FIGURE 1.2  
How to read “from the other direction”.