





























































PROJECT PHASES	Integration 	Scope 	Time 	Cost 	Quality 	Resources 	Communication 	Risk 	Procurement 	Stakeholder 
Opportunity identification										
Planning and specification										
Execution, monitoring and control										
Handover and evaluation										
Operation and maintenance										

FIGURE 4.2
The structure of the Knowledge Bank.