

STAKEHOLDER NAME, ROLE	WHAT DOES THE PROJECT WANT FROM THE STAKEHOLDER?	WHAT DOES THE STAKEHOLDER WANT FROM THE PROJECT?	HOW CAN THE STAKEHOLDER CAUSE PROBLEMS?	WHAT WILL WE DO? ACTION
Henriette, bride	That she behaves like the perfect bride, and that she does not cause embarrassing incidents.	That the wedding will be the best, greatest, and most beautiful event in her life.	The wedding must take place in the Russian Orthodox Church, and afterwards, the married couple must drink a large mug of wine following a Russian tradition, where the bride leads the bridegroom's mug and vice versa. If they spill a single drop, it means that their marriage will be unhappy. The bride may cause problems by not complying with the rules in the church and by spilling her wine. This will ruin the mood.	Ensures that Henriette intensely practises wine drinking and behaviour. The dress and appearance must be perfect, so we must set aside ample time for preparation.
Igor, groom	That he respects Danish customs and acts as the perfect son-in-law to Henriette's parents, although he knows they would rather have a wedding in a Danish church – and perhaps a Danish son-in-law!	That his mother thinks the wedding was as it should be.	By having too much to drink and becoming rude to Henriette's father, whom he knows is very sceptical towards him.	We must make sure that Igor does not have too much to drink and make sure he does not start arguing with Henriette's parents.
Tine, the bride's little sister and project manager on Henriette and Igor's wedding.	That she manages the project to success.	That everything works out, so everyone is happy.	If she is not good enough to plan and execute the project. If she does not identify all stakeholders or risks or does not communicate properly with the stakeholders.	Tine has to read the book <i>The core of project management</i> one more time and make an effort to follow the advice in the book. She must prioritise this above all else for the three weeks remaining before the wedding.
Lærke, the best friend of the bride	That she delivers on her project tasks, as assigned to her by the project manager, Tine.	That Henriette has a good wedding and a wonderful memory.	By not performing her project tasks properly, e.g. not keeping the schedule and budget and/ or not deliver the agreed in the agreed quality.	Tine must be careful to delegate assignments to Lærke and make sure to follow up as well.