

KNOWLEDGE AREA	PROCESS
Project scope management	Control scope
Project schedule management	Control schedule
Project cost management	Control cost
Project quality management	Control quality
Project risk management	Monitor risk
Project procurement management	Control procurements

FIGURE 4.69
Change management in the various knowledge areas.