Opportunity Planning and Execution, Hand over and |Operations and
Identification specification | monitoring and evaluation maintenance
control
Confirmation 2 3
Qualification
Decision
Persuasion
Atention I
FIGURE 1.10

Change projects and ordinary projects. © Praxis — Nyt Teknisk Forlag 2020



