
FIGURE 4.44
List of activities for a greenhouse project.� © Praxis − Nyt Teknisk Forlag 2020

264

Part 4

The knowledge bank

ACTIVITY RESPONSIBILITY HELPER

Investigation phase Karina

Ordering materials Karina

Material delivery Victor DIY market

Receipt of materials Victor

Digging four holes Victor

Putting posts into the holes Victor

Mounting the foundation on the posts Victor

Assembling the front gable Karina

Assembling the rear gable Karina

Assembling the two sides Victor

Mounting the four sides on the foundation Victor

Assembling the roof Victor

Assembling and mounting the door, subdivided into: mounting hinges 
and frame, assembling door, adjusting door

Victor

Assembling and mounting windows Victor

Inserting glass Karina

Tightening assemblies Victor

Laying flagstones Victor

Installing capillary boxes Karina

Installing capillary boxes Karina

Installing bench Victor

Installing shelves Victor

Installing thermometer Karina

Installing watering unit Victor
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