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intervention or new regulations have been introduced by the public au-
thorities that undermine the project, etc.

• The project – in one form or another – being made permanent and put 
into operation and therefore – by definition – it is no longer a project.

Figure 4.100 Flow chart for the “Product handover and project evaluation” phase
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FIGURE 4.100
Flow chart for the “Product handover and project evaluation” phase. © Praxis − Nyt Teknisk Forlag 2020


