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1 Investigation phase Karina
2 Ordering materials Karina 1
3 Material delivery Victor 2
4| Stractions and scale draving for igging holes, | V0T 3
5 Digging four holes Victor 4
6 Putting posts into the holes Victor 5
7 Mounting the foundation on the posts Victor 6
8 Assembling the front gable Karina 4
9 Assembling the rear gable Karina 4
10 Assembling the two sides Victor 4
n Mounting the four sides on the foundation Victor 7,8,9,10
12 Assembling the roof Victor 1
13 Mounting hinges and frame Victor 1
14 Assembling the door Victor 4
15 Adjusting the door Victor 13,14
16 Assembling and mounting windows Victor 12
17 Inserting glass Karina 16
18 Tightening assemblies Victor 1517
19 Laying flagstones Victor 17
20 Installing capillary boxes Karina 19
21 Installing bench Victor 19
22 Installing shelves Victor 19
23 Installing thermometer Karina 19
24 Installing watering unit Victor 19
FIGURE 4.47

List of activities with dependencies.
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