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9.3 Acquire Resources 

9.4 Develop team 

9.5 Manage team

9.6 Control resources

10 Project communications management

10.1 Plan communications management

10.2 Manage communications

10.3 Control communications

11 Project risk management

11.1 Plan risk management

11.2 Identify risks

11.3 Perform qualitative risk analysis

11.4 Perform quantitative risk analysis

11.5 Plan risk responses

11.6 Implement risk responses 

11.7 Monitor risks

12 Project procurement management

12.1 Plan procurement management

12.2 Conduct procurements

12.3 Control procurements

13 Project stakeholder management 

13.1 Identify stakeholders

13.2 Plan stakeholder management

13.3 Manage stakeholder engagement

13.4 Monitor stakeholder engagement
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