ACTIVITY NO. | ACTIVITY R ONS | Lo e sHip | DURATION
1 Investigation phase Karina 2 days
2 Ordering materials Karina 1 2 hours
3 Material delivery Victor 2 2 days
4 Receipt of materials Victor 3 2 hours
5 Digging four holes Victor 4 5 hours
6 Putting posts into the holes Victor 5 2 hours
7 Mounting the foundation on the Victor 6 2 hours

posts
8 Assembling the front gable Karina 4 1hour
9 Assembling the rear gable Karina 4 1hour
10 Assembling the two sides Victor 4 2 hours
n Mounting the four sides on the Victor 7,8,9,10 2 hours
foundation
12 Assembling the roof Victor n 2 hours
13 Mounting hinges and frame Victor n 2 hours
14 Assembling the door Victor 4 2 hours
15 Adjusting the door Victor 13,14 1hour
16 Assembling and mounting windows | Victor 12 5 hours
17 Inserting glass Karina 16 20 hours
18 Tightening assemblies Victor 1517 2 hours
19 Laying flagstones Victor 17 4 hours
20 Installing capillary boxes Karina 19 1hour
21 Installing bench Victor 19 1hour
22 Installing shelves Victor 19 1hour
23 Installing thermometer Karina 19 1hour
24 Installing watering unit Victor 19 1hour
FIGURE 4.49

List of activities with dependencies and duration.
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