ACTIVITY RESPONSIBILITY | HELPER

Investigation phase Karina
Ordering materials Karina
Material delivery Victor DIY market
Receipt of materials Victor
Digging four holes Victor
Putting posts into the holes Victor
Mounting the foundation on the posts Victor
Assembling the front gable Karina
Assembling the rear gable Karina
Assembling the two sides Victor
Mounting the four sides on the foundation Victor
Assembling the roof Victor
Assembling and mounting the door, subdivided into: mounting hinges Victor

and frame, assembling door, adjusting door

Assembling and mounting windows Victor
Inserting glass Karina
Tightening assemblies Victor
Laying flagstones Victor
Installing capillary boxes Karina
Installing capillary boxes Karina
Installing bench Victor
Installing shelves Victor
Installing thermometer Karina
Installing watering unit Victor
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