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GO WRONG?) (1-5) (1-5) THAT REDUCE P | THAT REDUCEK | FOR MEASURE
The chef at the 3 2 6 We have a If the food for Igor and Henriette,
restaurant The test-dinner on the party is not who best know
Golden Dome site two weeks satisfactory for what their
does not cook before the wed- the two mothers, | mothers like, have
food the two ding. If it's really we in the project | atest-dinner at
mothers prefer. poor, we must group must the restaurant two
come up with praise it and weeks before the
another plan. thus close the party.
discussion.
The head waiter 2 2 4 We check the If the damage Igor and Henriette
at the restaurant head waiter when | has been done, concerning to the
The Golden we check the the rest of us test-dinner.
Dome does restaurant. in the project Tine and Leerke
not know both If, during the team must will come up a
cultures and test-dinner, we try to create a diversion
thereby offends find that the diversion.
either one or the waiter is 100%
other. Danish, for exam-
ple, we can ask
if they can get a
Russian assistant
waiter.
The Golden 4 1 4 We call a week Should things Tine
Dome forgets before and the still go wrong,
our reservation day before and we have a list of
oris otherwise remind them of three excellent
unable to host the agreement. restaurants — but
the event. not Russian-Dan-
ish—who on
request thought
they could
handle a wed-
ding party of 12
people without
notice.
There is not 3 3 9 We make a specif- | None Tine
enough room ic agreement as
for us at the to where we will
restaurant The have the party.
Golden Dome.
The limo does 2 2 4 We call a week Should things Tine
not show up as before and the still go wrong,
agreed. day before and we need to call
remind them of a taxi.
the agreement.
Henriette gets 5 1 5 Henriette must None Henriette

sick and cannot
go through with
the wedding.

have routine
check-ups with
the doctor and,
until the wedding,
take pills that
strengthen the
immune system.




