RROIECT | SALESPRICE | COSTBUDGET | ACTUAL COSTS | REMAINING | gpipsom | SCTUAL

3387001 234576 180.900 98788 82112 53676 | 53676

3387913 178,987 150,000 100,000 50,000 28987 | 28987

3387977 345,999 300,000 178,877 121123 45999 | 45999

3387998 100,000 100,000 24,999 75,001 0 0
FIGURE 4.72
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