COSTS IN %

More than “doing it right
from the beginning”
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FIGURE 4.10

Costs in connection with changes are lowest during the early phases of the project and can be
catastrophically high during the later phases. © Praxis — Nyt Teknisk Forlag 2020



