Risk pro- | Riskcon- | Risk
bability sequence | factor

RISK (1-5) (1-5) (1-25)
Victor discovers that the contents of the boxes are incorrect when unpacked. 3 2 6
Victor needs to use some tools he doesn't have. 4 2 8
One of the boxes contained the window panes has been damaged and all the 9 9 4
glass inside has cracked.

After mounting the greenhouse on its foundation and inserting most of

the window panes, one of the corners of the greenhouse begins to subside ] 5 5
because Victor did not take enough care when he dug out the hole for the

post in that corner.

A storm begins before Victor has finished work and most of the window

panes Karina has inserted are smashed. The frame is deformed by the storm. 1 5 5
A window pane breaks while Karina is installing it. 5 2 10
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