KNOWLEDGE AREA PROCESS

Project scope management Control scope

Project schedule management Control schedule

Project cost management Control cost

Project quality management Control quality

Project risk management Monitor risk

Project procurement management Control procurements
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