CONTRACTOR | CUSTOMER
NO. [ EXPLANATION PAYS PAYS
1 | Contract note no. 1: Extra facilities requested by the customer. DKK 10,000
2 | Contract note no. 2: Extra facilities requested by the customer. DKK 15,000
3 | Minor service: The contract specifies ten units, but the parties DKK 20,000
agreed that only nine units were necessary.
4 | Daily penalties: The customer feels entitled to receive daily DKK 75,000
penalties, 15 working days at 1 per thousand of the contract price
of DKK5,000,000.
5 | Contract interpretation: The contractor feels entitled to payment DKK 50,000
for the service that the customer believes is included in the
contract.
6 | Extra order: The customer is considering placing an extra order DKK 200,000
and initially wants a price for this.
Total DKK 95,000 DKK 275,000
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